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Grant Number: Obligation Date: Award Date:

B-08-DI-29-0001 11/30/2009

Grantee Name: Contract End Date: Review by HUD:

State of Missouri Submitted - Await for Review
Grant Amount: Grant Status: QPR Contact:
$97,605,490.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$0.00

Total Budget:
$97,605,490.00

Disasters:

Declaration Number

FEMA-1749-DR-MO
FEMA-1760-DR-MO
FEMA-1748-DR-MO
FEMA-1742-DR-MO
FEMA-1809-DR-MO
FEMA-1773-DR-MO

Narratives

Disaster Damage:

DREF - Anticipated Unmet Needs

The State of Missouri received more than 230 applications for funding in excess of $250,000,000 for our PL-110-329 appropriation. This is
nearly two and one half times the state's awarded grant amount. To date we have awarded 55,230,947 that are detailed in DRGR, with
another $25,071,500 committed and in process of executed grants. There are applications currently in our review and development process
that will exceed the remaining Supplemental Appropriation and will be awarded based on competitive scoring.

Missouri is proposing to dedicate $5M of funding to access a dollar for dollar match of $5M more in DREF funds. The funds will be offered
using a request for proposals or notice of fund availability method of distribution. Applicants will be evaluated on need, impact, and local effort.
The State of Missouri has a significant amount of land mass residing in the 100 year and 500 year floodplain, as defined by the Federal
Emergency Management Agency FIRM maps. Historically, the state developed using the river network (Missouri River and Mississippi River
and their tributaries) as a transportation network to ship goods to the west. As such, communities developed and grew along those rivers and
tributaries. That growth has contributed to flooding events that impact the health, safety and well-being of Missourian&rsquos. Loss of life and
loss of homes, businesses, personal property and the devastation to real property has burdened the state during significant, widespread
flooding events. Between 1990 and 2009, Missouri recorded more than 90 deaths due to flash and riverine flooding. Proof of that widespread
damaging capacity came in the form of a Presidential disaster declaration for 106 of the 114 total counties in the State in 2008. Missouri is
home to 977 cities, towns and villages in those 114 counties.

Since the floods of 1993, Missouri has created and implemented an aggressive buyout of properties in the floodplain and we have realized
substantial savings as a result. More than 1000 properties have been purchased and deed restricted in perpetuity to open space activities in
the last decade and one half. Those properties will never again receive a National Flood Insurance Program payment. They will never
subject a resident to danger or experience damage to a structure. The program can be called a success. However, FEMA estimates

that more than 216,000 households are within designated floodplains in Missouri. To date, in the short period between the notice of available
DREF funding,wehave identified 5 more communities that are prepared to support more buyout activities. There are more eligible properties,
more willing communities, and more families deserving of a decent, safe and sanitary comparable home, outside of the floodplain. Many of
these communities will use CDBG funds to match FEMA Hazard Mitigation funding but there are additional, smaller river communities that are
not eligible for FEMA funds, that our efforts could support, as well.

Even with the buyout activities, Missouri&rsquos communities will always be linked to the rivers. Their future, their viability and in many cases
their economic activity is still linked to the waterways. It is for that reason, that access to fundingland use pluri communities is vial. Currently,
thereis no state resource available in Missouri for planning activities. We have regional planning commissions, councils of government, and
federally designated economic development districts. Those service providers assist with economic development strategic planning,
redevelopment planning and planning related to specific projects. There is however, a gap in a community&rsquos access to real land use
planning.

Some mitigation efforts in Missouri have been driven by need as a response to an event. Land use planning will give many communities an
opportunity to address that next step of development or redevelopment through a systematic analysis of land assets that derives efficient uses
of land. A forward thinking land use plan will include views of the many facets of land use and the many impacts including the environment,
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society, and the local economy.

Areas of Greatest Need

>The Consolidated Security, Disaster Assistance, and Continuing Appropriations Act (PL-110-329 and hereafter identified as the Second 2008
Act) appropriates over $6 billion in CDBG funds for necessary expenses related to disaster relief, long-term recovery, and restoration of
infrastructure, housing and economic revitalization in areas affected by hurricanes, flooding and other natural disasters that occurred during
2008. The allocation awarded to Missouri from this Supplemental Appropriation is $92,605,490. There were six separate Presidentially-
declared Disasters in Missouri during 2008. At least 3,892 homes were affected by weather related events in 2008, with 1,839 being affected,
1,488 sustaining minor damage, 320 sustaining major damage, and 245 being destroyed. At least 22 levees were affected by the flood; total
estimated repair cost is $36,139,000. U.S. Army Corps of Engineers funding will address the bulk of this; CDBG funding from the regular state
program and from the First Supplemental Disaster Appropriation have assisted several communities in providing match for Corps funding. A
portion of these levees are being addressed with existing CDBG funds, but total assistance needed by local governments and levee districts
greatly exceeds existing funding.

At least two communities in northeast Missouri have reported businesses affected to the extent that buyout and relocation of these businesses
is desired. Widespread damage to public infrastructure has been reported by communities and regional planning commissions.

The federal disaster declarations that are relevant to this supplemental appropriation are 1742, 1748, 1749, 1760, 1773, and 1809, and areas
eligible for assistance are indicated on the FEMA website for the six declared disasters. All counties marked as designated during any 2008
disaster, as well as the cities within those designated counties, are eligible to apply for these supplemental funds. Areas not eligible for this
funding include Benton, Caldwell, Clay, Clinton, DeKalb, Henry, Jackson and Lafayette counties.

Projects related to disaster relief, long-term recovery and restoration of infrastructure, housing and economic revitalization in areas affected by
the declared disasters are prioritized as the areas of Greatest Need.

Method of Distribution/Eligible Activities

>A total of 241 proposals for infatucuedssercvryadeooireiaiainwre received; theyot$2,9,96ireuseCDGsplmental funding. All activities eligible in
the regular CDBG program are eligible for CDBG disaster funding and are listed below.

&bull Property Acquisition

>&bull Property Disposition

>&bull Property Clearance

>&bull Architectural Barrier Removal

>&bull Senior Center

>&bull Community Facilities

>&bull Centers for the Handicapped

>&bull Historic Properties

>&bull Water Treatment

>&bull Sanitary Sewer Collection

>&bull Storm Sewers

>&bull Flood and Drainage Facilities

>&bull Streets (or Roads)

>&bull Street Accessories

>&bull Parking Facilities

>&bull Bridges

>&bull Sidewalks

>&bull Pedestrian Malls

>&bull Recycling or Conversion Facilities

>&bull Parks and Recreation Facilities

>&bul; Firey Equipment

>&bull Solid Waste Disposal Facilities

>&bull Other Utilities

>&bull Public Service/Supportive Services

>&bull Rehabilitation of Private Residential Properties

>&bull Rehabilitation of Public Residential Properties

>&bull Payments for Loss of Rental Income

>&bull Relocation

>&bull Code Enforcement

>&bull Energy Use Strategy

>&bull Non-Federal Share Payment

>&bull Interim Assistance

>&bull Planning

>&bull Commercial or Industrial Facilities

>&bull Administration

>&bull Engineering/Design

>&bull Housing Rehab Inspection

>&bull Engineering/Construction Inspection

>&bull Audit

>&bull Port Facility

>&bull Airports

>&bull Natural Gas Lines

>&bull Electrical Distribution Lines

>&bull Rail Spurs

>&bull Security Lighting

>&bull Other Professional Services

>&bull Security Fencing

>&bull Site Preparation

>&bull Purchase Land/Building
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>&bull Facility Construction Renovation

>&bull Machinery/Equipment

>&bull Working Capital

>&bull Sewage Treatment

>&bull Homeownership Assistance

>&bull Legal

>&bull 911 Emergency Systems

>&bull New Housing Construction (allowable only on this supplemental)

>&bull Lead-Based Paint Evaluation

>&bull Asbestos Removal

>&bull Job Training*

>&bull Home-Ownership Counseling

>&bull Substantial Reconstruction of private residential properties on same lot

>&bull Water Distribution

>&bull Lead Reduction NOT incidental to rehab

>&bull Asbestos Inspection

>These supplemental disaster CDBG funds may not be used for activities reimbursable by or for which funds are made available by the
Federal Emergency Management Agency (FEMA) or the Army Corps of Engineers. Further, none of these supplemental disaster CDBG funds
may be used as the required match, share, or contribution for another federal program. The supplemental appropriation will have no specific
set-asides for individual application categories. All applications will be evaluated on the criteria listed in the Application Evaluation section of
the HUD-approved Action Plan. The total supplemental appropriationis$92,605,490.Nolessthan$10,372,631mustbeused foraffordablerental
housing. The maximumamount thatwillbeusedfor administration (both state and local) is $4,630,274. Projects related to disaster relief, long-
term recovery and restoration of infrastructure, housing and economic revitalization in areas affected by presidentially declared disasters in
2008 are eligible for this funding. Proposed water or wastewater projects must still participate in the Missouri Water and Wastewater Review
Committee process unless the proposed project is limited to direct disaster recovery.

Project Dates and Duration of Assistance, Locations/Responsible Organizations

>Projects being undertaken as part of this supplemental appropriation will follow the same guidelines for project period as the state&rsquos
regular non-entittement CDBG allocation. All Grantees are local governments that will have 24 months from the time of award to expend and
close-out the project.

Amendment #2 to second Disaster Supplemental Action Plan

On December 31st, 2010 a tornado struck Lambert Airport in St. Louis and the surrounding neighborhoods and businesses in St. Louis City
and County causing significant damage to homes and businesses in the area.

On May 22, 2011 an EF-5, multi-vortex tornado struck the heart of Joplin, Duquene and parts of Jasper and Newton Counties, leaving a six
mile long and one mile wide path of destruction to homes, businesses, and infrastructure forever changing the fabric of this community and
region. The tornado caused a tragic loss of life with current related deaths at 155, which is higher than any death toll from a tornado in 50
years. There are a large number of individuals still hospitalized from the tornado, many fighting to survive.

On May 25th, 2011 a tornado struck Pettis County causing damage to a mobile home park, businesses and school property.

Each of these tornados has caused damage to the housing and the economic infrastructure of the communities. Although the current impacts
are not directly related to the damage suffered in 2008, each has unmet needs from 2008. Through this amendment, these communities may
access CDBG, under the eligible categories and eligible activities listed in this Plan, to address these current and unmet needs.

Recovery Needs:

Activity Descriptions and Budget

The following DRGR activities and respective funded amounts are being undertaken by grantees.

The following projects and activity descriptions totaling $18,312,603 have been awarded to date.

>Pulaski County - Renovation of Devil's Elbow Bridge 243,900

>Schuyler County - Replacement of 3 small bridges 97,560

>Montgomery County - Hwy 19 railroad overpass 2,250,000

>Eminence - water system improvements 487,500

>Morgan County - Bridge replacements - Meadowbrook Rd 200,000

>Nodaway County - Bridge 686 replacement 272,097

>Savannah - Main Street Culvert 245,658

>Scotland County - (5) Bridge Replacements 585,365

>Macon County - Walnut Creek Twp bridge rep. 400,000

>Taney County - Boys' Camp Road improvements 243,900

>Dixon - Roadway Improvements 24,390

>Maryville - 16th Street improvements 365,853

>St. Louis County- Wellston Child Development Center 2,000,000

>New Madrid County- Economic Development Loan 2,500,00

>St. Louis County- Planning 1,000,000

>Mexico - infrastructure loan 4,000,000

>Ste. Genevieve County - port authority improvements - 2,207,356

>Jefferson City - demolition of blighted structures - 2,136,100

>Perryville - industrial infrastructure improvements - 674,655

>Houston - public infrastructure improvements - 695,100

>Lake Ozark - roadway construction/improvement - 4,000,000

>Bellefontaine Neighbors - demolition of blighted building(s) - $3,500,000, Canton - demolition of properties in use of future commercial
development - $1,990,000; Pettis County - Waste to Energy facility - $1,600,000; Action Fund Loan to Platte County to assist Nordic
Windpower USA, Inc in relocation - $4.6 Million; St. Louis County - planning $262,500; Cuba - water improvements to Industrial Park - $
295,200

Other funds will be allocated as follows:
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State Administration - $2,315,137

>Local Administration - $2,315,137

>Housing - $10,372,631* - Housing activities will address rehabilitation, infrastructure support, and new construction of rental housing.
Activities are currently being reviewed and evaluated as part of a separate application process. Awards to date for housing projects are as
follows, and details are listed in each Project description on the set-up page.' Belton - $717,500, Brashear - $997,600.00, Crawford County -
$484,000, Eldon- $425,786, Moberly - $701,874, Osage County- $955,392, Pulaski County - $306,563, St. Louis - Dutchtown $2,750,000; St.
Louis - North Sarah $1,600,000; St. Martins - $56,783; Harrisonville - $750,490

>Economic Development Planning - $12,000,000* - ED Planning activities include a &ldquoTraining for Tomorrow&rdquo initiative to increase
the capacity of Missouri Community Colleges to develop new and expanded programs designed to retrain and re-employ Missourians in
middle-skill occupations that will help drive economic recovery. County governments in disaster areas applied on behalf of community
colleges. Priorities for funding included: well planned activities represented by a detailed description of the capacity building actions required
to develop new programming; need represented by a proven market demandal collaboration represented by the identification of business and
industry partners to assist in program design; consistency of effort represented by proof of alignmentwith local economic recovery efforts; final
product represented by the creation or addition ofspecific high demand career pathways; and a detailed implementation plan for program use.
Planning will also include specific planning projects to facilitate economic or long-term disaster recovery in disaster affected regions. Planning
grants have been awarded as follows with details included Project Descriptions.

Butler County $747,050.00

>Cass County $2,221,660.00

>Franklin County $769,000.00

>Greene County $1,157,525.00

>Grundy County $470,831.00

>Jefferson County $871,000.00

>Newton County $758,112.00

>Pettis County $718,500.00

>Randolph County $696,011.00

>St. Charles County $1,149,973.00

>St. Louis County $2,060,338.00

>St. Francois County $380,000.00

Amendment #2 to second Disaster Supplemental Action Plan

Unmet Need from 2008

>Already reeling from multiple weather related events in 2008, the region had suffered previous loss of homes and businesses through
tornados and flooding from which they had not recovered. Multiple Presidential disaster declarations were made as a result of the repeated
damaging weather in 2008. In addition, 2010-2011 Tornado events have exacerbated needs in some areas. The state is proposing to allocate
$27,000,000 to allow communities affected by tornadoes in 2010 and 2011 to access 2008 Disaster Supplemental funds to address housing
and economic revitalization needs that were exacerbated by the 2010/2011 events, or otherwise meet unmet needs from 2008. While specific
detailed grantee activities are still being determined, housing and business lending and demolition activities are expected to comprise all of the
reserved amount. Initial estimate of business lending is being allocated at $3,000,000. The $3,000,000 is set up as a project in the action plan,
and the remaining $24,000,000 is set up as a project until specficic housing and other activities are identified.

2008 Disaster Declarations in Missouri:

DR-1742 (Barry, Dallas, Laclede, Maries, McDonald, Newton, Phelps, Stone, and Webster)

>DR-1748 (Bollinger, Butler, Cape Girardeau, Carter, Christian, Douglas, Greene, Madison, Mississippi, Ozark, Reynolds, Scott, Shannon,
Stoddard, Texas, Wayne, Webster, and Wright)

>DR-1749 (Barry, Barton, Bollinger, Boone, Butler, Camden, Cape Girardeau, Carter, Cedar, Christian, Crawford, Dade, Dallas, Dent,
Douglas, Franklin, Gasconade, Howard, Howell, Iron, Jefferson, Laclede, Lawrence, Madison, Maries, McDonald, Miller, Mississippi,
Montgomery, New Madrid, Newton, Oregon, Osage, Ozark, Pemiscot, Perry, Phelps, Pulaski, Reynolds, Ripley, Saint Clair, Scott, Shannon,
Stoddard, Stone, Taney, Texas, Vernon, Washington, Wayne, Webster, and Wright)

>DR-1760 (Barry, Jasper, and Newton)

>DR-1773 (Adair, Andrew, Atchison, Audrain, Bates, Callaway, Cape Girardeau, Carroll, Chariton, Christian, Clark, Daviess, Gentry, Grundy,
Harrison, Holt, Howard, Knox, Lewis, Lincoln, Linn, Livingston, Macon, Marion, Mercer, Miller, Mississippi, Monroe, Morgan, Nodaway, Perry,
Pettis, Pike, Polk, Putnam, Ralls, Randolph, Ray,SaintCharles,SainteGenevieve, Saline, Schuyler, Scotland, Shelby, Stone, Sullivan, Taney,
Vernon, Webster, and Worth)

>DR-1809 (Adair, Audrain, Barry, Bollinger, Butler, Callaway, Cape Girardeau, Carter, Chariton, Christian, Clark, Crawford, Dent, Douglas,
Dunklin, Howard, Howell, Knox, Lewis, Lincoln, Linn, Madison, Maries, Marion, Miller, Mississippi, New Madrid, Oregon, Ozark, Perry, Ralls,
Randolph, Ray, Reynolds, Ripley, Sainte Genevieve, Schuyler, Scotland, Scott, Shannon, Shelby, Stoddard, Stone, Sullivan, Taney, Texas,
Wayne, Webster, and Wright)

The following projects were undertaken following the 2008 CDBG Disaster Supplemental Appropriations in the areas covered by this
Amendment.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $82,126,287.39
Total Budget $1,825,238.00 $82,126,287.39
Total Obligated $4,698,238.00 $78,246,287.39
Total Funds Drawdown $3,867,808.19 $31,298,402.49
Program Funds Drawdown $3,867,808.19 $31,298,402.49
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
5
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Total Funds Expended
Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

$3,903,695.33

Required

$0.00
$14,640,823.50
$19,521,098.00
$4,880,274.50

$31,312,077.63
$2,343,847.36

To Date
57.75%
51.24%

$2,343,847.36

$577,632.77
$2,145,339.72
$1,006,898.14

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing (KRW and lke Grants $10,931,814.88 $10,547,613.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $48,802,745.00 $43,468,002.39

Overall Progress Narrative:

Cuba DI-48: Construction contracts have been awarded and work will begin July 16. Contractor completion dates
are 12/12/12 and 2/10/13

>Pettis County DI-49: Conceptual drawings were completed. Technical specifications were created. Both of these
items were part of large bid packet. The construction bid package was completed by SFCC and approved by the
US DED in late June. From there the process was taken to the Missouri DED for approval (anticipated next
quarter). We are estimating a bid release in mid-July.

>Canton DI-50: All demolition is completed, and sites have been seeded and mulched per the project specifications.
>Platte County DI-51: There has been a change since applying for the grant. Funds were not approved by DED and
no funds have been drawn for 2008-DI-51.

>Audrain DI-52: Implementing scope of work activities.

>Buchanan County DI-53:

>Butler County DI-54: Began flood plain map utilization process and visited with county road supervisors and county
commissioners to determine where low water crossings and levees are located in each county.

>Callaway County DI-55: Mid-MO Regional Planning Commission worked with Callaway County to complete all
financial documentation and submitted RFF #1. Mid-MO RPC staff met with the Village of Wooldridge on planning,
buy-out assistance for homeowners with property loss in the Missouri River floodplain. Mid-MO staff began planning
activities for training sessions with local leaders, emergency management personnel, and chambers of commerce
on business continuity and disaster recovery plans and to implement local hazard mitigation plans.

>Cedar County DI-56: Kaysinger Basin Regional Planning Commission held meetings with Cedar County. KBRPC
worked on establishing a bank account for the project with Cedar County. Cedar County needs to complete steps to
enable KBRPC to begin drawing funds for project. Need to develop a &ldquodisaster related land use
chapter&rdquo to be incorporated into finished land use plan. Working relationship developed with vendor to help
accomplish needed mapping of projects for land use planning. Finished complete review of new Cedar County
Hazard Mitigation Plan to gather information for the disaster related land use plan.

6
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>Greene County DI-57: Activities conducted during the quarter include ongoing technical assistance/planning for
land utilization in high hazard areas: pictometry aerial photography, Phase IV regional land use suitability analysis,
low water crossing inventory and mapping, and professional development training for community leaders.

>Howell County DI-59: Activities completed from 4-1-12 to 6-30-12: Growth areas have been identified within each
participating community, with the help of local officials and historical aerial photography. FEMA&rsquos latest
HAZUS floodplain management data has been obtained and is being utilized to create floodplain maps for
participating communities that do not have adequate (recent) N.F.I.P. maps. Plan narratives are being developed for
each community with the current focus being on storm flow mechanics, low-impact development and green
infrastructure techniques.

>Jasper County DI-60: A new planner was hired who is spending approximately one fourth of their time on the
regional on the regional land use plan for this project including data collection. A schedule of local ing to begin the
local input was also discussed by end of the quarter.

>Johnson County DI-61: The Community Development Planner has worked with the community of Sweet Springs
for progress on their Comprehensive plan. The Executive Director prepared an Interim Report and explains
quarterly progress on the project in more detail.

>l aclede County DI-62: Several meetings this quarter with Camden County Planning & Zoning regarding local
issues. List of EMDs and Floodplain Managers for the region was compiled. Next step will be to convene and
identify priority training needs. Camden County&rsquos Floodplain Manager is in the process of becoming a
Certified Floodplain Manager. Laclede County&rsquos mapping is completed.

>Nodaway County DI-63: This project is still on-going. No funds were requested this quarter. A total of $78,968.39
remains. NWMORCOG staff have been facilitating short-term flood recovery in Atchison and Holt counties for
municipalities, as well as multiple levee, road, and drainage districts. This facilitation has included planning
meetings with various boards and elected officials, project planning and management, resource identification and
procurement, and multi-tier coordination between locally-impacted agencies and state/federal programs. With short
term recovery well underway, NWMORCOG staff are now turning attention to region-wide projects, including
disaster plan inventory and analysis, vulnerable population study, revised levee mapping, and overall threat
assessment. In addition, staff are developing a proposal for a &ldquonext generation comprehensive river
management study&rdquo, which will serve as a land management pilot for properties not currently protected by
federal levees.

>Perry County DI-64: Technical assistance and/or planning for land utilization in high hazard areas&mdashin
progress. Localized mapping as it relates to communities and modified flood zones and decertified levees-5 out of 7
counties completed. Review, evaluation and confirmation of revised flood maps to ensure accuracy and reliability
completed. Technical assistance for completing cost-benefit analysis for hazard mitigation funding progress
in.professional development training for local community leaders responsible for flood plain management in planning
stage. ldentification, mapping and mitigation planning for critical infrastructure in progress 20% complete. Integration
of program outcomes with various state and federal agencies&mdashcané&rsquot really do until information is
completed.

>Phelps County DI-65: Staff developed and mailed out a survey to city and county governments throughout the 8
county region to collect data on bridges and low water crossings. The purpose of the survey was to determine the
top 10 priority bridges and low-water crossings that are vulnerable to flooding. By gathering and analyzing the data,
staff can assist local governments with prioritizing replacements and finding funding. Staff has also been reviewing
HAZAUS data and comparing it to known data for critical infrastructure in the region in order to determine what
structures need to be added to that database for future planning use. Staff participated in conference calls through
MACOG with other RPC&rsquos to discuss projects and progress. Staff attended a Risk Map meeting with SEMA
and FEMA floodplain management staff in Jefferson City n icussed some of the current activities being done with
CDBG funds. SEMA and FEMA staff were both very interested in receiving the bridge/low-water crossing data for
the Risk Map project. They also were supported of the HAZUS database project and had suggestions for additional
training and implementation.

>Platte County DI-66: The grant is supporting work in three counties &ndash Cass, Platte and Ray. Progress was
made toward the work activities and deliverables for each county&rsquos work plan during the second quarter of
2012.

>Ray County: Changes were made to the draft Mitigation Plan based on feedback from the public meetings and
discussions with county commissioners and county staff. The content for an informational brochure for the county to
use in educating property owners about the county&rsquos floodplain management ordinance, agency requirements
for construction in floodplains and along streams, the National Flood Insurance Program and Flood Insurance Rate
Maps. MARC staff and the consultant met on May 23 and planned a meeting with the county staff on June 11 to
discuss the draft plan contents and possible changes to the county&rsquos floodplain management ordinance. A
flow chart of current county procedures for considering development in floodplain areas to meet federal flood plain
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regulations and implement current county regulations was revised. A list of federal, state and local agencies and
organizations to assist the county and property owners was developed. During the third quarter of 2012, we expect
to finalize the Mitigation Plan and present to the Ray County Commission for their approval. Changes to their flood
plain management ordinance have been drafted and will be reviewed by the county for possible adoption.
Informational materials will be finalized and presented to the county.

>Platte County: Work proceeded with Applied Ecological Services (AES) to evaluate the flood mitigation
opportunities through identification of natural resources capable of being preserved and protected, prioritization of
sites for potential acquisition and flood mitigation demonstration projects, and the development of multiple-benefit
flood mitigation strategies for those preferred sites. During the second quarter of 2012, the consultant, AES,
reviewed with Platte County and MARC officials the results of the preliminary selection of potential demonstration
sites. The results of the environmental analyses were used to develop a list of 36 potential mitigation sites, which
were then narrowed down to eight sites that meet the overall criteria for the project. Review of these sites with the
county resulted in the removal of three of the sites and additional direction for the prioritization phase of the project
with the remaining sites. Currently, the team is evaluating these remaining sites for potential flood mitigation storage
and stream restoration on the five sites. A final report with recommendations for the county&rsquos consideration
will be presented by early August.

>Cass County: MARC staff met with representatives from the Cass County Sustainability Committee and South
Grand River Watershed Association on May 14. The two organizations developed informational materials to educate
county officials and the public on watershed protection and proper implementation of the federal flood insurance
program. MARC staff reviewed and edited the materials and provided comments back to enable the two organizaios
o0 inalize their materials. MARC will provide the two organizations with guidance on how to work with the county on
educating property owners about floodplain management rules given changes in the FIRM maps.MARC is working
with the Missouri Association of Councils of Government to share lessons learned from our work in the Kansas City
region with other parts of the state.

>Scotland County DI-67: Received Removal of Environmental Conditions January 10, 2012. Established mapping
components and planning priorities.

>Stoddard County DI-68: Staff assisted the village of Pinhook with the Flood Buyout Program; created HAZUS
stream flood data for all six counties; staff is developing goals and objectives for land use plan; developing
city/county GIS based flood maps; and researching current land use for the region.

>Warren County DI-69: Preliminary mapping and infrastructure inventory has begun. The project is estimated to be
50% complete.

>Marble Hill DI-70: Project is complete. 4 houses and properties were acquired by the City of Marble Hill and were
demolished. The 5th house in the original project was found to be one foot out of the floodplain and could not be
included in the project. There is some funding to be requested, the closeout hearing needs to be held, and the
CDBG closeout report needs to be completed.

>l a Grange DI-71: Eight properties were purchased in December. Recordation was completed on three structures.
Asbestos inspections have been completed on all structures. Demolition project was bid out March 12, 2012.
Demolition contract Notice to Proceed issued March 23, 2012. Demolition completed June 12, 2012.

>Hannibal DI-72: One (the last one) property was purchased this quarter. The demolition was put out for bide and a
walk through and bid opening have been conducted. Gathering required documentation with apparent low bidder
before issuing Notice of Award. Extension request approval was granted by SEMA/FEMA.

>Jefferson City DI-73: Relocation is complete. Closing at Mulberry Street Apartments occurred in April. Asbestos
inspection and removal underway. Demolition should occur next quarter for all properties.

>Ferguson DI-74: Environmental Assessment report was received back from review with comments and questions
on 6/19/2012.

>Poplar Bluff DI-75: Environmental Assessment has been reviewed by CDBG, but not signed off on. All appraisals
for this property have been completed. Awaiting environmental approval from CDBG before moving forward with the
project.

>University City DI-76: To date, the City has acquired 23 of 26 properties between July and December 2011. One
property owner withdrew from the program the week of 7/9/12. We intend to draw down CDBG funds upon project
completion. Our CDBG grant agreement/funding approval does not include demolition.

>Pettis County DI-77: Students began in the classroom learning specific aspects of the building trades&mdashblue
print reading, estimating, safety, etc. Under the direction of technical instructors, students moved to the Pin Oak
Lodge site and began with the process of marking trees wit by putting up construction fences and working with the
Parks Division personnel, which trees or limbs would be removed. Students then moved into the realm of demolition
of the existing foundation and stem walls as they would need to beremvedandreplaced. Students learned how to lay
out a construction site for materials as well as traffic flow for heavy equipment and material deliveries. Students
were involved in the inventorying of tools and equipment that would be used on the construction site. The
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instruction includes the use of backhoe, skidloader, trucks, equipment trailers, etc. Each day begins with a safety
focus/lesson. Students have been involved in the demolition of fireplaces.&mdashremoving the rock for later use.
As that part of the project came to a conclusion, students then began setting steel in the foundation that would later
receive concrete. On the concrete foundations, students placed forms for the stem walls and placed steel with the
forms. Concrete was then poured and forms removed. Students installed insulation board on the interior of the
stem walls, installed steel beams and prepared for installation of the sub-floor. Concrete block walls were installed
on the exterior of the stem walls for a finished look for the lodge. Chimneys are being rebuilt and the excess mortar
is being removed cleaning the rock for a finished look. Numerous meetings between SFCC and the State Parks
Division are scheduled and held where details of the project, project progress and budget are discussed. Students
participate in most all of these meetings as part of the learning experience of managing a construction project. As
part of the estimating coursework and in association with this project, students have been reading construction
drawings, specifications sheets, and developing material lists. They have been involved with discussions with the
various suppliers and manufacturers. This gives the students direct experience in developing material lists and
dealing with vendors, suppliers, and manufacturers.

St. Louis DI-78: A much fewer than anticipated number of clients have applied for the program. Of those who have
applied, many were ineligible for a variety of reasons, e.g. exceeded the income guidelines, did not live in the
property, previously completed repairs, cost of repairs exceeded program guidelines, etc. As such, in May, CDA
met with the Mayor&rsquos Office and the Alderman of the ward most impacted by the tornado and devised a
strategy in order to reach those who had previously not responded. Surveys were mailed out to those who had not
responded to applications that were mailed at least on two previous occasions. The surveys asked whether or not
repairs related to the tornado had been already completed, whether or not assistance was still needed and other
eligibility questions. The surveys were due on June 8, 2012. The original intent was to hold a community meeting
with the respondents so that the program could be further explained to the homeowners. However, only 18 were
returned as of the end of June (several were submitted past the due date), and of five of them were not eligible to
receive assistance under the program. Given that only 13 respondents appeared to meet the requirements, we
decided to schedule one-on-one meetings with each of the homeowners in order to fully explain the program, review
the application and answer any questions that they might have. We anticipate that most of these homeowners will
qualify and as such will be eligible for assistance using State funds. We expect to report on these projects in future
quarterly reports.

>HSTCC DI-79: Costs associated with economic development and housing activities, which had not already been
reimbursed by this grant were accounted for and reimbursed. Those activities included additional time and costs
associated with our EDA Planning Partnership Grant and MHDC HERO Grants used to attempt to assist recovery
efforts that were not already covered by those programs. Other meetings and work performed unrelated to those
programs were coded to this project, which were also a part of the reimbursement.

>Economic Security Corporation DI-80: Two staff members were added to Home Repair Division to help with
increased applications. Completed 14 rehab projects first quarter of 2012 and 11 houses in second quarter of 2012
(compared to total of 33 projects 2011). We continue to work for acceleration of reconstruction process for our
community with goal of full disaster recovery.

>Joplin DI-81: Proposed properties continue to be presented to local Building Board for designation as dangerous
structures to qualify for demolition. This process has prompted action from property owners by virtue of
notifications. This quarter two proposed properties have been demolished and two properties have been contracted
for demolition by owners. Three non-asbestos containing structures have been demolished this quarter by
City&rsquos contractor. Structures containing asbestos are waiting to be bid out as a separate group.
>Neighborhood Life House DI-82: New improvements at the project site included ball fields and basketball courts.
>Duquesne 2008-DI-83: HSTCC was selected as project administrator and accepted applications (on behalf of the
city) from potential project beneficiaries. The Tier 1 ER was near completion by the end of the quarter.

>Joplin Area Habitat for Humanity 2008-DI-84: ER completed. Realtor was hired. Over 30 option contracts were
signed by prospective sellers. Fourteen lots were closed on. A general contractor was hired for construction of 15
homes (three separate contracts). Construction has started on 14 structures. Bids were prepared for hiring a
General Contractor for 10 more homes. Decision was made to build five of the homes using subcontractors.

>St. Louis County 2008-DI-85: Procurement of design services is in progress. No grant funds have been expended
to date. ER is still in progress. No construction funds have been expended.

>Full Employment Council 2008-DI-86: All SPYC programs are underway, youth are reporting they are enjoying
their work experiences at the parks and many have expressed as desire to enter this career field. Some youth are
obtaining the opportunity to transcribe documents, conduct historic tours, and complete soil sample projects. Others
are learning new skills by providing educational presentations, clearing brush, forestry maintenance and general job
skills. All are learning to work as a team, follow written and oral directions, and acquire basic office and
maintenance skills.
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Project Summary

Project #, Project Title This Report Period To Date

Program Funds

Project Funds

Program Funds

Drawdown Budgeted Drawdown
2008-DI-01, City of Mexico 2008-DI-01 $0.00 $4,231,000.00 $4,206,925.00
2008-DI-02, New Madrid County 2008-DI-02 $0.00 $2,510,000.00 $2,510,000.00
2008-DI-03, St. Louis County (planning) 2008-DI-03 $0.00 $1,000,000.00 $621,699.67
2008-DI-04, City of Dixon 2008-DI-04 $0.00 $25,000.00 $0.00
2008-DI-05, Eminence - WATER 2008-DI-05 $0.00 $400,000.00 $4,000.00
2008-DI-06, Macon County 2008-DI-06 $0.00 $408,500.00 $0.00
2008-DI-07, City of Maryville 2008-DI-07 $0.00 $375,000.00 $375,000.00
2008-DI-08, Montgomery County 2008-DI-08 $0.00 $2,250,000.00 $0.00
2008-DI-09, Morgan County 2008-DI-09 $0.00 $200,000.00 $200,000.00
2008-DI-10, Nodaway County 2008-DI-10 $0.00 $278,900.00 $102,157.68
2008-DI-11, Pulaski County 2008-DI-11 $0.00 $250,000.00 $2,000.00
2008-DI-12, City of Savannah 2008-DI-12 $0.00 $251,800.00 $0.00
2008-DI-13, Schuyler County $0.00 $100,000.00 $66,667.64
2008-DI-14, Scotland County 2008-DI-14 $0.00 $600,000.00 $6,650.00
2008-DI-15, Jefferson City $536,703.03 $2,183,100.00 $671,139.03
2008-DI-16, St. Louis County (Wellston) 2008-DI-16 $0.00 $2,000,000.00 $67,187.08
2008-DI-17, Taney County (Boy's Camp Road) $0.00 $250,000.00 $0.00
2008-DI-18, Ste. Genevieve County 2008-DI-18 $0.00 $2,262,540.00 $42,634.49
2008-DI-19, Butler County - Three Rivers CC 2008-DI-19 $92,992.44 $747,050.00 $690,198.50
2008-DI-20, Cass County - Metropolitan Community College 2008- $172,227.64 $2,221,660.00 $1,558,438.54
2008-DI-21, Franklin County - East Central College 2008-DI-21 $295,588.29 $769,000.00 $673,151.26
2008-DI-22, Greene County - Ozarks Technical CC 2008-DI-22 $229,805.39 $1,157,525.00 $914,339.63
2008-DI-23, Grundy County - North Central MO College 2008-DI- $0.00 $470,831.00 $284,587.93
2008-DI-24, Jefferson County - Jefferson College 2008-dI-24 $3,040.31 $871,000.00 $104,942.99
2008-DI-25, Newton County - Crowder College 2008-DI-25 $71,582.29 $758,112.00 $715,268.87
2008-DI-26, Pettis County - State Fair CC 2008-DI-26 $0.00 $718,500.00 $519,428.02
2008-DI-27, Randolph County - Moberly Area CC 2008-DI-27 $0.00 $696,011.00 $221,847.91
2008-DI-28, St. Charles County - St. Charles CC 2008-DI-28 $26,788.88 $1,149,973.00 $107,055.56
2008-DI-29, St. Francois County- Mineral Area College 2008-DI- $40,036.37 $380,000.00 $246,263.30
2008-DI-30, St. Louis City - St. Louis CC 2008-DI-30 $0.00 $2,060,338.00 $535,924.20
2008-DI-31, City of Perryville 2008-DI-31 $0.00 $648,444.39 $648,444.39
2008-DI-32, City of Belton 2008-DI-32 $0.00 $729,500.00 $725,250.00
2008-DI-33, City of Moberly - H 2008-DI-33 $0.00 $697,755.00 $697,755.00
2008-DI-34, City of Harrisonville 2008-DI-34 $6,500.00 $763,490.00 $763,490.00
2008-DI-35, St. Louis City - St. Pat Center - 2008-DI-35 $0.00 $880,000.00 $0.00
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2008-DI-36, Eldon - H 2008-DI-36

2008-DI-37, Crawford County - H 2008-DI-37

2008-DI-38, St. Louis (North Sarah)-H- 2008-DI-38

2008-DI-39, Brashear - ARH 2008-DI-39

2008-DI-40, St. Louis County - Dutchtown 2008-DI-40

2008-DI-41, St. Martins 2008-DI-41
2008-DI-42, Osage County - H 2008-DI-42

2008-DI-43, Pulaski County - H 2008-DI-43

2008-DI-44, St. Louis County - Chrysler 2008-DlI-44
2008-DI-45, Bellefontaine Neighbors 2008-DI-45

2008-DI-46, Houston 2008-DI-46
2008-DI-47, Lake Ozark 2008-DI-47
2008-DI-48, Cuba - 2008-DI-48
2008-DI-49, Pettis County 2008-DI-49
2008-DI-50, Canton 2008-DI-50
2008-DI-51, Platte County 2008-DI-51
2008-DI-52, Audrain County 2008-DI-52
2008-DI-53, Buchanan County 2008-DI-53
2008-DI-54, Butler County 2008-DI-54
2008-DI-55, Callaway County 2008-DI-55
2008-DI-56, Cedar County 2008-DI-56
2008-DI-57, Greene County 2008-DI-57
2008-DI-58, Grundy County 2008-DI-58
2008-DI-59, Howell County 2008-DI-59
2008-DI-60, Jasper County 2008-DI-60
2008-DI-61, Johnson County 2008-DI-61
2008-DI-62, Laclede County 2008-DI-62
2008-DI-63, Nodaway County 2008-DI-63
2008-DI-64, Perry County 2008-DI-64
2008-DI-65, Phelps County 2008-DI-65
2008-DI-66, Platte County 2008-DI-66
2008-DI-67, Scotland County 2008-DI-67
2008-DI-68, Stoddard County 2008-DI-68
2008-DI-69, Warren County 2008-DI-69
2008-DI-70, Marble Hill 2008-DI-70
2008-DI-71, La Grange 2008-DI-71
2008-DI-72, Hannibal 2008-DI-72
2008-DI-72, Hannibal - 2008-DI-72
2008-DI-73, Jefferson City 2008-DI-73
2008-DI-74, Ferguson 2008-DI-74

$0.00
$2,000.00
$49,999.00
$116,209.07
$0.00
$0.00
$0.00
$0.00
$5,479.22
$171.68
$0.00
$0.00
$2,020.00
$0.00
$86,883.00
$0.00
$0.00
$0.00
$17,172.00
$64,436.20
$0.00
$0.00
$8,078.30
$20,200.00
$0.00
$17,510.00
$0.00
$0.00
$43,460.08
$0.00
$32,762.79
$29,254.20
$15,823.40
$26,278.46
$9,747.00
$27,084.30
$81,910.11
$0.00
$389,704.00
$0.00

11

$425,786.00
$484,000.00
$1,600,000.00
$997,600.00
$2,750,000.00
$60,628.00
$955,392.00
$306,563.00
$262,500.00
$3,500,000.00
$695,100.00
$4,000,000.00
$295,200.00
$1,600,000.00
$1,990,000.00
$4,600,000.00
$117,020.00
$89,190.00
$97,170.00
$133,780.00
$95,700.00
$187,050.00
$117,680.00
$111,000.00
$111,150.00
$94,480.00
$109,330.00
$91,930.00
$122,720.00
$113,760.00
$107,840.00
$97,740.00
$110,780.00
$91,680.00
$73,475.00
$296,105.00
$248,702.00
$67,302.00
$548,000.00
$1,100,000.00

$425,786.00
$2,000.00
$1,440,000.00
$992,600.00
$1,058,000.00
$60,628.00
$0.00

$0.00
$76,157.67
$14,224.38
$48,950.00
$3,937,073.30
$29,020.00
$0.00
$1,605,945.00
$0.00

$0.00

$0.00
$17,172.00
$64,436.20
$0.00

$0.00
$22,361.11
$70,700.00
$0.00
$17,510.00
$13,087.00
$12,961.61
$65,217.07
$7,539.78
$32,762.79
$29,254.20
$53,323.40
$34,259.08
$34,462.91
$106,399.80
$81,910.11
$0.00
$389,704.00
$0.00
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2008-DI-75, Poplar Bluff 2008-DI-75

2008-DI-76, University City 2008-DI-76
2008-DI-77, Pettis County 2008-DI-77
2008-DI-78, St. Louis 2008-DI-78

2008-DI-79, HSTCC 2008-DI-79

2008-DI-80, ESC 2008-DI-80

2008-DI-81, Joplin 2008-DI-81

2008-DI-82, Neighborhood Life House 2008-DI-82
2008-DI-83, Duquesne 2008-DI-83

2008-DI-84, Joplin Habitat for Humanity - 2008-DI-84
2008-DI-85, St. Louis County 2008-DI-85
2008-DI-86, Full Employment Council 2008-DI-86
2008-DI-ED, Unmet Needs from 2008-ED
2008-DI-Housing, Unmet Needs from 2008

9999, Restricted Balance

DI-00, Bucket Project

DI-2008-STADM, DI-State Admin

12

$4,920.50
$0.00
$262,414.00
$0.00
$90,601.89
$24,627.59
$0.00
$9,688.00
$0.00
$241,543.99
$0.00
$611,036.99
$0.00

$0.00

$0.00

$0.00
$101,527.78

$342,938.00
$461,082.00
$1,593,300.00
$500,000.00
$150,000.00
$75,000.00
$4,000,000.00
$205,000.00
$500,000.00
$3,753,000.00
$3,000,000.00
$1,151,000.00
$11,907,650.61
$3,500,000.00
$0.00

$0.00
$2,315,137.00

$6,781.00
$0.00
$649,762.98
$0.00
$115,601.89
$38,823.57
$0.00
$73,260.00
$0.00
$241,543.99
$0.00
$611,036.99
$0.00

$0.00

$0.00

$0.00
$535,699.97
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
DI-2008-STADM
Projected Start Date:
01/27/2010

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Missouri

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

08-DI-STADM-IA08
Flood C/Supp 2 State Admin

Activity Status:

Under Way

Project Title:
DI-State Admin

Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:

State of Missouri

Apr 1 thru Jun 30, 2012 To Date

N/A

($200,000.00)
($200,000.00)

$51,237.78

$51,237.78
$0.00

$0.00
$51,237.78
$51,237.78

$0.00

No Accomplishments Performance Measures found.
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$2,115,137.00
$2,115,137.00

$2,115,137.00
$420,995.97

$420,995.97
$0.00

$0.00
$420,995.97
$420,995.97

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 08-DI-STADM-IC08

Activity Title: CCCs-IC08

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DI-2008-STADM DI-State Admin

Projected Start Date: Projected End Date:

09/01/2011 09/01/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A State of Missouri

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $200,000.00

Total Budget $0.00 $200,000.00

Total Obligated $0.00 $200,000.00

Total Funds Drawdown $50,290.00 $114,704.00
Program Funds Drawdown $50,290.00 $114,704.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $50,290.00 $114,704.00

State of Missouri $50,290.00 $114,704.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-45

Projected Start Date:
05/13/2010

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Bellefontaine Neighbors

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-BELN35
Bellefontaine - ADMIN

Activity Status:

Under Way

Project Title:

Bellefontaine Neighbors 2008-DI-45
Projected End Date:

05/13/2012

Completed Activity Actual End Date:

Responsible Organization:
Bellefontaine Neighbors

Apr 1 thru Jun 30, 2012 To Date
N/A $25,000.00
$0.00 $25,000.00
$0.00 $25,000.00
$171.68 $171.68
$171.68 $171.68
$0.00 $0.00
$0.00 $0.00
$171.68 $171.68
$171.68 $171.68
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-DI-50

Projected Start Date:
10/21/2010

Benefit Type:

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Canton

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-CAN18
Canton-ACQ

Activity Status:

Under Way

Project Title:
Canton 2008-DI-50

Projected End Date:

10/21/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Canton

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$8,733.00

$8,733.00
$0.00

$0.00
$8,733.00
$8,733.00

$0.00

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0

19

To Date
$1,344,000.00
$1,344,000.00

$1,344,000.00
$1,218,436.00

$1,218,436.00
$0.00

$0.00
$1,225,025.00
$1,225,025.00

$0.00

Cumulative Actual Total / Expected
Total
0/11

Cumulative Actual Total / Expected
Total
710
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
2008-DI-50

Projected Start Date:
10/21/2010

Benefit Type:

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Canton

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-CAN24
Canton-DEMO

Activity Status:

Under Way

Project Title:

Canton 2008-DI-50

Projected End Date:

10/21/2012

Completed Activity Actual End Date:

Responsible Organization:

Accomplishments Performance Measures

# of Properties

# of Housing Units

City of Canton
Apr 1 thru Jun 30, 2012 To Date
N/A $597,750.00
$0.00 $597,750.00
$0.00 $597,750.00
$78,150.00 $344,084.00
$78,150.00 $344,084.00
$0.00 $0.00
$0.00 $0.00
$78,150.00 $344,084.00
$78,150.00 $344,084.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 11/11
This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-CAN35

Activity Title: Canton-ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-DI-50 Canton 2008-DI-50

Projected Start Date: Projected End Date:

10/21/2010 10/21/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Canton

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $48,250.00

Total Budget $0.00 $48,250.00

Total Obligated $0.00 $48,250.00

Total Funds Drawdown $0.00 $43,425.00
Program Funds Drawdown $0.00 $43,425.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $9,879.00 $43,425.00

City of Canton $9,879.00 $43,425.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Missouri - Not Validated / N
Amount
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Grantee Activity Number: DI-CUBO035

Activity Title: Cuba-ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-DlI-48 Cuba - 2008-DI-48

Projected Start Date: Projected End Date:

07/08/2010 07/08/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Cuba

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $7,200.00

Total Budget $0.00 $7,200.00

Total Obligated $0.00 $7,200.00

Total Funds Drawdown $1,000.00 $3,000.00
Program Funds Drawdown $1,000.00 $3,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,000.00 $3,000.00

City of Cuba $1,000.00 $3,000.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
2008-DlI-48

Projected Start Date:
07/08/2010

Benefit Type:
Area Benefit (Census)

National Objective:

DI-CUB26
Cuba-ACQ/PF

Activity Status:

Under Way

Project Title:

Cuba - 2008-DI-48

Projected End Date:

07/08/2012

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Cuba

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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City of Cuba

Apr 1 thru Jun 30, 2012 To Date
N/A $288,000.00
$0.00 $288,000.00
$0.00 $288,000.00
$1,020.00 $26,020.00
$1,020.00 $26,020.00
$0.00 $0.00

$0.00 $0.00
$1,020.00 $26,020.00
$1,020.00 $26,020.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 955 663 3138 51.56
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: DI-ESC35

Activity Title: ESC - Joplin - ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-DI-80 ESC 2008-DI-80

Projected Start Date: Projected End Date:

08/30/2011 08/30/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Economic Security Corporation

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $75,000.00

Total Budget $0.00 $75,000.00

Total Obligated $0.00 $75,000.00

Total Funds Drawdown $24,627.59 $38,823.57
Program Funds Drawdown $24,627.59 $38,823.57
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $24,627.59 $38,823.57

Economic Security Corporation $24,627.59 $38,823.57
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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DI-FEC24
FEC - PS

Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
2008-DlI-86

Projected Start Date:
04/30/2012

Benefit Type:
N/A

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Full Employment Council

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Full Employment Council 2008-DI-86
Projected End Date:

04/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Full Employment Council

Apr 1 thru Jun 30, 2012

N/A
$1,021,000.00

$1,021,000.00
$577,632.77

$577,632.77
$0.00

$0.00
$577,632.77
$577,632.77

$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period

Low Mod

# of Cases opened 35 260

Total
295

To Date
$1,021,000.00
$1,021,000.00

$1,021,000.00
$577,632.77

$577,632.77
$0.00

$0.00
$577,632.77
$577,632.77

$0.00

Cumulative Actual Total / Expected

Low
35/0

260/272

Mod

Total

295/272

Low/Mod%
100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-H-BRA

Activity Title: Brashear - H- CONST
Activitiy Category: Activity Status:
Affordable Rental Housing (KRW and Ike Grants Only) Under Way
Project Number: Project Title:
2008-DI-39 Brashear - ARH 2008-DI-39
Projected Start Date: Projected End Date:
03/25/2010 03/25/2010
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
Low/Mod City of Brashear
Overall Apr 1 thru Jun 30, 2012 To Date
Total Projected Budget from All Sources N/A $997,600.00
Total Budget $0.00 $997,600.00
Total Obligated $0.00 $997,600.00
Total Funds Drawdown $116,209.07 $992,600.00
Program Funds Drawdown $116,209.07 $992,600.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $116,209.07 $992,600.00
City of Brashear $116,209.07 $992,600.00
Match Contributed $0.00 $0.00
Activity Description:
Location Description:
Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 8/8
# of Multifamily Units 0 8/8
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod
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Total Low/Mod%
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# of Households 2 0
# Renter Households 2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/0 0/8 2/8 100.00
2/0 0/8 2/8 100.00
Amount
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Grantee Activity Number: DI-H-CRA

Activity Title: Crawford County-H-CONST

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

2008-DI-37 Crawford County - H 2008-DI-37

Projected Start Date: Projected End Date:

03/25/2010 03/25/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Crawford County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $473,127.00

Total Budget $0.00 $473,127.00

Total Obligated $0.00 $473,127.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Crawford County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
0/40

0/40

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/40 0/40 0
0/0 0/40 0/40 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-37

Projected Start Date:
03/25/2010

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Crawford County

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-H-CRA35
Crawford County-H-ADM

Activity Status:

Under Way

Project Title:

Crawford County - H 2008-DI-37
Projected End Date:

03/25/2012

Completed Activity Actual End Date:

Responsible Organization:
Crawford County

Apr 1 thru Jun 30, 2012 To Date
N/A $10,873.00
$0.00 $10,873.00
$0.00 $10,873.00
$2,000.00 $2,000.00
$2,000.00 $2,000.00
$0.00 $0.00
$0.00 $0.00
$2,000.00 $2,000.00
$2,000.00 $2,000.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-H-HARO035

Activity Title: Harrisonville-ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-DI-34 City of Harrisonville 2008-DI-34

Projected Start Date: Projected End Date:

03/25/2010 03/25/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Harrisonville

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $13,000.00

Total Budget ($5,762.00) $13,000.00

Total Obligated ($5,762.00) $13,000.00

Total Funds Drawdown $6,500.00 $13,000.00
Program Funds Drawdown $6,500.00 $13,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,500.00 $13,000.00

City of Harrisonville $6,500.00 $13,000.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-H-STLSAR

Activity Title: St. Louis - NorthSarah - H (2008-DI-38)

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

2008-DlI-38 St. Louis (North Sarah)-H- 2008-DI-38

Projected Start Date: Projected End Date:

03/24/2010 03/25/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod City of St. Louis

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,600,000.00

Total Budget $0.00 $1,600,000.00

Total Obligated $0.00 $1,600,000.00

Total Funds Drawdown $49,999.00 $1,440,000.00
Program Funds Drawdown $49,999.00 $1,440,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $49,999.00 $1,440,000.00

City of St. Louis $49,999.00 $1,440,000.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
120/120

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/120 0/120 0
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# Renter Households 0 0 0 0/0 0/120 0/120 0

Activity Locations

Address City County State Zip Status / Accept
Missouri - Not Validated / N
4040-4081 CD Banks Saint Louis Missouri 63113- Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: DI-HST35
Activity Title: HST - Joplin

Activitiy Category:
Administration

Project Number:
2008-DI-79

Projected Start Date:
08/12/2011

Benefit Type:

N/A

National Objective:

Jump Start Housing - ADM

Activity Status:

Under Way

Project Title:

HSTCC 2008-DI-79

Projected End Date:

08/12/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A Harry S Truman Coordinating Council

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $150,000.00

Total Budget $0.00 $150,000.00

Total Obligated $0.00 $150,000.00

Total Funds Drawdown $90,601.89 $115,601.89
Program Funds Drawdown $90,601.89 $115,601.89
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $90,601.89 $115,601.89

Harry S Truman Coordinating Council $90,601.89 $115,601.89
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

a4
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Grantee Activity Number: DI-JEF24

Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
2008-DI-15

Projected Start Date:
01/27/2010

Benefit Type:

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Jefferson Clty

Match Contributed

Activity Description:

Jefferson City - DEMO

Activity Status:

Under Way

Project Title:

Jefferson Clty

Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Jefferson Clty

Apr 1 thru Jun 30, 2012 To Date

N/A $2,136,100.00
$0.00 $2,136,100.00
$0.00 $2,136,100.00
$536,703.03 $657,178.03
$536,703.03 $657,178.03
$0.00 $0.00

$0.00 $0.00
$536,703.03 $657,178.03
$536,703.03 $657,178.03
$0.00 $0.00

Project will assist Jefferson City in the demolition of blighted structures on the site of the old Missouri State penitentiary.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 4
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Cumulative Actual Total / Expected
Total
5/9

Cumulative Actual Total / Expected
Total
4/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
2008-DI-84

Projected Start Date:
02/04/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Joplin Area Habitat For Humainty

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-JHHO5

Joplin H4H - NEW HSING

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period

Total
14

14

Beneficiaries Performance Measures

Low

This Report Period

Mod

Activity Status:

Under Way

Project Title:

Joplin Habitat for Humanity - 2008-DI-84
Projected End Date:

02/04/2014

Completed Activity Actual End Date:

Responsible Organization:
Joplin Area Habitat For Humainty

Apr 1 thru Jun 30, 2012 To Date

N/A $3,653,000.00
$0.00 $3,653,000.00
$3,653,000.00 $3,653,000.00
$216,543.99 $216,543.99
$216,543.99 $216,543.99
$0.00 $0.00

$0.00 $0.00
$216,543.99 $216,543.99
$216,543.99 $216,543.99
$0.00 $0.00

Cumulative Actual Total / Expected
Total
14/35

14/35

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
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# of Households 0 0 0 0/0 0/35 0/35 0
# Owner Households 0 0 0 0/0 0/35 0/35 0

Activity Locations

Address City County State Zip Status / Accept
2601 Pennsylvania Joplin Missouri 64801- Match / N
2619 Virginia Joplin Missouri 64801- Match / N
2615 Virgina Joplin Missouri 64801- Match / N
2401 Virginia Joplin Missouri 64801- Match / N
2631 Pennsylvania Joplin Missouri 64801- Match / N
2602 Grand Joplin Missouri 64801- Match / N
2610 Kentucky Joplin Missouri 64801- Match / N
2501 Virginia Joplin Missouri 64801- Match / N
2514 Kentucky Joplin Missouri 64801- Match / N
2222 Grand Joplin Missouri 64801- Match / N
2610 Pennsylvania Joplin Missouri 64801- Match / N
2301 Kentucky Joplin Missouri 64801- Match / N
2322 Pennsylvania Joplin Missouri 64801- Match / N
2512 Kentucky Joplin Missouri 64801- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: DI-JHH35

Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-84

Projected Start Date:
02/04/2012

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Joplin Area Habitat For Humainty

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Joplin H4H -

ADM

Activity Status:

Under Way

Project Title:

Joplin Habitat for Humanity - 2008-DI-84
Projected End Date:

02/04/2014

Completed Activity Actual End Date:

Responsible Organization:
Joplin Area Habitat For Humainty

Apr 1 thru Jun 30, 2012 To Date
N/A $100,000.00
$0.00 $100,000.00
$100,000.00 $100,000.00
$25,000.00 $25,000.00
$25,000.00 $25,000.00
$0.00 $0.00

$0.00 $0.00
$25,000.00 $25,000.00
$25,000.00 $25,000.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
2008-DI-81

Projected Start Date:
09/19/2011

Benefit Type:

N/A

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Joplin

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-JOPO06
Joplin - DEB

Accomplishments Performance Measures

# of Properties

This Report Period
Total
3
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REM

Activity Status:

Under Way

Project Title:

Joplin 2008-DI-81

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Joplin

Apr 1 thru Jun 30, 2012 To Date

N/A $3,900,000.00
$0.00 $3,900,000.00
$0.00 $3,900,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
3/1510
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
1926 E. 17th Street Joplin Missouri 64804- Match / N
2829 S Joplin Avenue Joplin Missouri 64804- Match / N
2013 S. Moffet Joplin Missouri 64804- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: DI-NLH19

Activity Title: Neighborhood life House - ACQ

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

2008-DI-82

Projected Start Date:

09/19/2011

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Neighborhood Life House
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:
Under Way
Project Title:

Neighborhood Life House 2008-DI-82

Projected End Date:
09/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Neighborhood Life House

Apr 1 thru Jun 30, 2012
N/A

$0.00

$0.00
$7,188.00

$7,188.00
$0.00

$0.00
$7,188.00
$7,188.00

$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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To Date
$200,000.00
$200,000.00

$200,000.00
$70,760.00

$70,760.00
$0.00

$0.00
$64,171.00
$64,171.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-NLH35

Activity Title: Neighborhood Life House - ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-DI-82 Neighborhood Life House 2008-DI-82

Projected Start Date: Projected End Date:

09/19/2011 09/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Neighborhood Life House

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $5,000.00

Total Budget $0.00 $5,000.00

Total Obligated $0.00 $5,000.00

Total Funds Drawdown $2,500.00 $2,500.00
Program Funds Drawdown $2,500.00 $2,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,500.00 $2,500.00

Neighborhood Life House $2,500.00 $2,500.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:
2008-DI-77

Projected Start Date:
06/27/2011

Benefit Type:

Area Benefit (Survey)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Pettis County

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

DI-PETPO23
SFCC-Pin Oak - ED

Activity Status:

Under Way

Project Title:

Pettis County 2008-DI-77

Projected End Date:

06/27/2013

Completed Activity Actual End Date:

Responsible Organization:
Pettis County

Apr 1 thru Jun 30, 2012 To Date

N/A

$1,554,400.00

$0.00 $1,554,400.00
$0.00 $1,554,400.00
$260,804.00 $614,620.81
$260,804.00 $614,620.81
$0.00 $0.00

$0.00 $0.00
$260,804.00 $614,620.81
$260,804.00 $614,620.81
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

# of Persons
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Beneficiaries - Area Benefit Survey Method
Low Mod Total Low/Mod%
0 9 16 56.25

Community Development Systems
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-PETPO35

Activity Title: SFCC-Pin Oak-ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-DI-77 Pettis County 2008-DI-77

Projected Start Date: Projected End Date:

06/27/2011 06/27/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Pettis County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $38,900.00

Total Budget $0.00 $38,900.00

Total Obligated $0.00 $38,900.00

Total Funds Drawdown $1,610.00 $35,142.17
Program Funds Drawdown $1,610.00 $35,142.17
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,610.00 $35,142.17

Pettis County $1,610.00 $35,142.17
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-Dl-44

Projected Start Date:
05/26/2010

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
St. Louis County

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-STLCO1
St. Louis County

Activity Status:

Under Way

Project Title:

St. Louis County - Chrysler 2008-DlI-44
Projected End Date:

05/26/2012

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Apr 1 thru Jun 30, 2012 To Date
N/A $262,500.00
$0.00 $262,500.00
$0.00 $262,500.00
$5,479.22 $76,157.67
$5,479.22 $76,157.67
$0.00 $0.00

$0.00 $0.00
$5,479.22 $76,157.67
$5,479.22 $76,157.67
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-BUTO1

Activity Title: Butler County - Three Rivers CC

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

2008-DI-19 Butler County - Three Rivers CC 2008-DI-19

Projected Start Date: Projected End Date:

03/03/2010 03/03/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod Butler County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $747,050.00

Total Budget $0.00 $747,050.00

Total Obligated $0.00 $747,050.00

Total Funds Drawdown $92,992.44 $690,198.50
Program Funds Drawdown $92,992.44 $690,198.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $92,992.44 $690,198.50

Butler County $92,992.44 $690,198.50
Match Contributed $0.00 $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under

this subsection for carrying out job training. Section 105(a)(21).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 372 654
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
493/91 868/179 56.80
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-CASO1

Activity Title: Cass County - MCC

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

2008-DI-20 Cass County - Metropolitan Community College 2008-DI-20

Projected Start Date: Projected End Date:

03/03/2010 03/03/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod Cass County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $2,221,660.00

Total Budget $0.00 $2,221,660.00

Total Obligated $0.00 $2,221,660.00

Total Funds Drawdown $172,227.64 $1,558,438.54
Program Funds Drawdown $172,227.64 $1,558,438.54
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $172,227.64 $1,558,438.54

Cass County $172,227.64 $1,558,438.54
Match Contributed $0.00 $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 25 41
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
244/240 398/470 61.31
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:
2008-DI-21

Projected Start Date:
03/01/2010

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Franklin County

Match Contributed

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

DI-T-FRAO1
Franklin County - East Central CC

Activity Status:

Under Way

Project Title:

Franklin County - East Central College 2008-DI-21
Projected End Date:

03/04/2012

Completed Activity Actual End Date:

Responsible Organization:

Franklin County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$295,588.29

$295,588.29
$0.00

$0.00
$295,588.29
$295,588.29

$0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 40 65
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To Date

$769,000.00
$769,000.00
$769,000.00
$673,151.26

$673,151.26
$0.00

$0.00
$673,151.26
$673,151.26

$0.00

Cumulative Actual Total / Expected

Total Low/Mod%

Low
0/0

Mod
164/112

270/218

60.74
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:
2008-DlI-22

Projected Start Date:
03/03/2010

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Greene County

Match Contributed

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

DI-T-GREO1
Greene County - Ozarks Technical CC

Activity Status:

Under Way
Project Title:

Greene County - Ozarks Technical CC 2008-DI-22

Projected End Date:

03/03/2012

Completed Activity Actual End Date:

Responsible Organization:

Greene County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$229,805.39

$229,805.39
$0.00

$0.00
$241,675.03
$241,675.03

$0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 261 460
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To Date
$1,157,525.00
$1,157,525.00

$1,157,525.00
$914,339.63

$914,339.63
$0.00

$0.00
$914,339.63
$914,339.63

$0.00

Cumulative Actual Total / Expected

Low
0/0

Mod

Total Low/Mod%
734/393 1293/770

56.77

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-GRUO1

Activity Title: Grundy County - North Central MO C

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

2008-DI-23 Grundy County - North Central MO College 2008-DI-23

Projected Start Date: Projected End Date:

03/03/2010 03/03/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod Grundy County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $470,831.00

Total Budget $0.00 $470,831.00

Total Obligated $0.00 $470,831.00

Total Funds Drawdown $0.00 $284,587.93
Program Funds Drawdown $0.00 $284,587.93
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $284,587.93

Grundy County $0.00 $284,587.93
Match Contributed $0.00 $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 14 26
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
56/41 104/80 53.85
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-JCOO01

Activity Title: Jefferson County-Jefferson College

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

2008-DlI-24 Jefferson County - Jefferson College 2008-dI-24

Projected Start Date: Projected End Date:

03/03/2010 03/03/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod Jefferson County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $871,000.00

Total Budget $0.00 $871,000.00

Total Obligated $0.00 $871,000.00

Total Funds Drawdown $3,040.31 $104,942.99
Program Funds Drawdown $3,040.31 $104,942.99
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,040.31 $104,942.99

Jefferson County $3,040.31 $104,942.99
Match Contributed $0.00 $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 7 12
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
14/57 24/110 58.33
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-NEWO01

Activity Title: Newton County - Crowder College

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

2008-DI-25 Newton County - Crowder College 2008-DI-25

Projected Start Date: Projected End Date:

03/03/2010 03/03/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod Newton County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $758,112.00

Total Budget $0.00 $758,112.00

Total Obligated $0.00 $758,112.00

Total Funds Drawdown $71,582.29 $715,268.87
Program Funds Drawdown $71,582.29 $715,268.87
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $71,582.29 $715,268.87

Newton County $71,582.29 $715,268.87
Match Contributed $0.00 $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
123/151 227/295 54.19
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-PETO1

Activity Title: Pettis County - State Fair CC

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

2008-DlI-26 Pettis County - State Fair CC 2008-DI-26

Projected Start Date: Projected End Date:

03/03/2010 03/03/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod Pettis County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $718,500.00

Total Budget $0.00 $718,500.00

Total Obligated $0.00 $718,500.00

Total Funds Drawdown $0.00 $519,428.02
Program Funds Drawdown $0.00 $519,428.02
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $519,428.02

Pettis County $0.00 $519,428.02
Match Contributed $0.00 $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 17 31
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
188/136 343/265 54.81
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-RANO1

Activity Title: Randolph County - Moberly Area CC

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

2008-DI-27 Randolph County - Moberly Area CC 2008-DI-27

Projected Start Date: Projected End Date:

03/03/2010 03/03/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod Randolph County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $696,011.00

Total Budget $0.00 $696,011.00

Total Obligated $0.00 $696,011.00

Total Funds Drawdown $0.00 $221,847.91
Program Funds Drawdown $0.00 $221,847.91
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $221,847.91

Match Contributed $0.00 $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 30 59
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
75/128 147/250 51.02
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-SCHO1

Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

2008-DI-28

Projected Start Date:

03/05/2010

Benefit Type:
Direct Benefit (Persons)

National Objective:

Low/Mod St. Charles County
Overall Apr 1 thru Jun 30, 2012
Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $26,788.88
Program Funds Drawdown $26,788.88
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $26,788.88
St. Charles County $26,788.88
Match Contributed $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0
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St.Charles County - St. Charles CC

Activity Status:
Under Way
Project Title:
St. Charles County - St. Charles CC 2008-DI-28
Projected End Date:

03/05/2012

Completed Activity Actual End Date:

Responsible Organization:

To Date
$1,149,973.00
$1,149,973.00

$1,149,973.00
$107,055.56

$107,055.56
$0.00

$0.00
$107,055.56
$107,055.56

$0.00

Cumulative Actual Total / Expected

Low
0/0

Mod

Total Low/Mod%
2/204 3/400

66.67

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-SLCO01

Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

2008-DI-30

Projected Start Date:

03/03/2010

Benefit Type:
Direct Benefit (Persons)

National Objective:

Low/Mod City of St. Louis
Overall Apr 1 thru Jun 30, 2012
Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $0.00

Program Funds Drawdown $0.00

Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00

City of St. Louis $0.00

Match Contributed $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 128 192
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St. Louis City - St. Louis CC

Activity Status:
Under Way
Project Title:
St. Louis City - St. Louis CC 2008-DI-30
Projected End Date:

03/03/2012

Completed Activity Actual End Date:

Responsible Organization:

To Date
$2,060,338.00
$2,060,338.00
$2,060,338.00
$535,924.20

$535,924.20
$0.00

$0.00
$535,924.20
$535,924.20

$0.00

Cumulative Actual Total / Expected

Low
0/0

Mod

Total Low/Mod%
491/433 737/848

66.62

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

84
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Grantee Activity Number: DI-T-STFO1

Activity Title: St. Francois - Mineral Area College

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

2008-DI-29 St. Francois County- Mineral Area College 2008-DI-29a

Projected Start Date: Projected End Date:

03/04/2010 03/04/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod St. Francois County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $380,000.00

Total Budget $0.00 $380,000.00

Total Obligated $0.00 $380,000.00

Total Funds Drawdown $40,036.37 $246,263.30
Program Funds Drawdown $40,036.37 $246,263.30
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $40,036.37 $246,263.30

St. Francois County $40,036.37 $246,263.30
Match Contributed $0.00 $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 8 14

85

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
30/11 56/20 53.57
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Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

86
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-52

Projected Start Date:
03/14/2011

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

DREF-AUDO1

Audrain - DREF planning -08DI52

Activity Status:

Under Way
Project Title:

Audrain County 2008-DI-52
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

Audrain County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$117,020.00
$117,020.00

$117,020.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Area covered includes Audrain, Macon, Marion, Monroe, Ralls, Randolph and Shelby counties. Activities include:
>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas
>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0

87

Cumulative Actual Total / Expected
Total
0/117020
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 27128 24242 130022 39.51
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

88
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-54

Projected Start Date:
03/14/2011

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Butler County

Match Contributed

Activity Description:

DREF-BUTO1

Butler Co - DREF planning-08DI54

Activity Status:

Under Way

Project Title:

Butler County 2008-DI-54
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

Butler County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$17,172.00

$17,172.00
$0.00

$0.00
$17,172.00
$17,172.00

$0.00

To Date
$97,170.00
$97,170.00

$97,170.00
$17,172.00

$17,172.00
$0.00

$0.00
$17,172.00
$17,172.00

$0.00

Area covered includes Butler, Carter, Reynolds, Ripley and Wayne counties. Activities include:
>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period
Total

89

Cumulative Actual Total / Expected

Total
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Activity funds eligible for DREF (lke

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/97170

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
22520 15509 78789 48.27
Amount

90

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-55

Projected Start Date:
03/14/2011

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Callaway County

Match Contributed

Activity Description:

DREF-CALO1
Callaway Co - DREF planning-08DI55

Activity Status:

Under Way

Project Title:

Callaway County 2008-DI-55
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

Callaway County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$64,436.20

$64,436.20
$0.00

$0.00
$64,436.20
$64,436.20

$0.00

To Date
$133,780.00
$133,780.00

$133,780.00
$64,436.20

$64,436.20
$0.00

$0.00
$64,436.20
$64,436.20

$0.00

Area covered includes Boone, Callaway, Cole, Cooper, Howard and Moniteau counties. Activities include:
>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

Activity funds eligible for DREF (lke 0

91

Cumulative Actual Total / Expected
Total
0/133780
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 63034 51474 266618 42.95
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

92
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-58

Projected Start Date:
03/14/2011

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Grundy County
Match Contributed

Activity Description:

DREF-GRUO1
Grundy Co - DREF planning-08DI58

Activity Status:

Under Way
Project Title:

Grundy County 2008-DI-58
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

Grundy County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$8,078.30

$8,078.30
$0.00

$0.00
$8,078.30
$8,078.30

$0.00

To Date
$117,680.00
$117,680.00
$117,680.00
$22,361.11

$22,361.11
$0.00

$0.00
$22,361.11
$22,361.11

$0.00

Area covered includes Carroll, Chariton, Daviess, Grundy, Harrison, Linn, Livingston, Mercer,, Putnam and Sullivan counties.

Activities include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,
>&bull Technical assistance and/or planning for land utilization in high hazard areas
>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

93

Cumulative Actual Total / Expected
Total

Community Development Systems
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Activity funds eligible for DREF (lke

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/117680

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
19516 16464 88059 40.86
Amount

94

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

2008-DI-72

Projected Start Date:

03/14/2011

Benefit Type:

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hannibal

Match Contributed

Activity Description:

Acquisition of 25 flood affected properties.

Location Description:

Activity Progress Narrative:

DREF-HANO1
Hannibal - DREF Acq

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
15

15

95

Activity Status:

Under Way

Project Title:

Hannibal 2008-DI-72

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hannibal

Apr 1 thru Jun 30, 2012 To Date
N/A $162,235.00
$0.00 $162,235.00
$0.00 $162,235.00
$81,910.11 $81,910.11
$81,910.11 $81,910.11
$0.00 $0.00

$0.00 $0.00
$81,910.11 $81,910.11
$81,910.11 $81,910.11
$0.00 $0.00

Cumulative Actual Total / Expected
Total
15/25

15/25

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County
909 Vermont Hannibal

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Missouri 63401- Match / N
Amount

96
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-59

Projected Start Date:
03/14/2011

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Howell County
Match Contributed

Activity Description:

DREF-HOWO01
Howell Co - DREF Planning-08DI59

Activity Status:

Under Way

Project Title:

Howell County 2008-DI-59
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

Howell County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$20,200.00

$20,200.00
$0.00

$0.00
$20,200.00
$20,200.00

$0.00

To Date
$111,000.00
$111,000.00
$111,000.00
$70,700.00

$70,700.00
$0.00

$0.00
$70,700.00
$70,700.00

$0.00

Area covered includes Douglas, Howell, Oregon, Ozark, Shannon, Texas and Wright counties. Activities include:
>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

Activity funds eligible for DREF (lke 0

97

Cumulative Actual Total / Expected
Total
0/111000

Community Development Systems
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 33788 25374 117785 50.23
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

98
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Grantee Activity Number: DREF-JEF12

Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

2008-DI-73

Projected Start Date:

03/14/2011

Benefit Type:

National Objective:
Urgent Need

Overall

Jeff City - DREF Buyout-08DI73

Activity Status:

Under Way

Project Title:

Jefferson City 2008-DI-73

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Jefferson Clty

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Jefferson Clty

Match Contributed

Apr 1 thru Jun 30, 2012 To Date
N/A $518,000.00
($20,000.00) $518,000.00
($20,000.00) $518,000.00
$377,805.00 $377,805.00
$377,805.00 $377,805.00
$0.00 $0.00

$0.00 $0.00
$377,805.00 $377,805.00
$377,805.00 $377,805.00
$0.00 $0.00

Activity Description:

Project will assist JC in acquiring 5 flood-prone properties. These properties do not meet the FEMA benefit cost analysis, and
are not FEMA eligible so FEMA funding is not available. City is using CDBG entitlement funds for part of this project.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 2 3/5

This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 35 36/5

# of Singlefamily Units 35 36/5
99
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
615 Mulberry Street Jefferson City Missouri 65101- Match / N
605 Mulberry Street Jefferson City Missouri 65101- Match / N
609 Mulberry Street Jefferson City Missouri 65101- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

100
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

2008-DI-73

Projected Start Date:
03/14/2011

Benefit Type:

Direct Benefit (Households)
National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Jefferson Clty

Match Contributed

Activity Description:

DREF-JEF15

Jefferson City - DREF REL-08DI73

Activity Status:

Under Way

Project Title:
Jefferson City 2008-DI-73
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Jefferson Clty

Apr 1 thru Jun 30, 2012 To Date
N/A $30,000.00
$20,000.00 $30,000.00
$20,000.00 $30,000.00
$11,899.00 $11,899.00
$11,899.00 $11,899.00
$0.00 $0.00
$0.00 $0.00
$11,899.00 $11,899.00
$11,899.00 $11,899.00
$0.00 $0.00

Provide relocation assistance for five rental households.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

# of Households 5

This Report Period

Mod Total
1 6

101

Cumulative Actual Total / Expected

Low
9/0

Mod Total Low/Mod%
2/5 11/5 100.00

Community Development Systems
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# Renter Households 5 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

9/0 2/5 11/5 100.00

Amount

102
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-61

Projected Start Date:
03/14/2011

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Johnson County

Match Contributed

Activity Description:

DREF-JOHO1

Johnson Co - DREF Planning-08DI61

Activity Status:

Under Way

Project Title:

Johnson County 2008-DI-61
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

Johnson County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$17,510.00

$17,510.00
$0.00

$0.00
$17,510.00
$17,510.00

$0.00

Area covered includes Johnson, Pettis and Saline counties. Activities include:
>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

To Date

$94,480.00
$94,480.00
$94,480.00
$17,510.00

$17,510.00
$0.00

$0.00
$17,510.00
$17,510.00

$0.00

>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0

103

Cumulative Actual Total / Expected
Total
0/94480
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 30199 27558 137745 41.93
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

104
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DlI-62

Projected Start Date:
03/14/2011

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Laclede County

Match Contributed

Activity Description:

DREF-LACO1
Laclede Co - DREF Planning-08DI62

Activity Status:

Under Way
Project Title:

Laclede County 2008-DI-62
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

Laclede County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$7,333.00
$7,333.00

$0.00

To Date
$109,330.00
$109,330.00
$109,330.00
$13,087.00

$13,087.00
$0.00

$0.00
$13,087.00
$13,087.00

$0.00

Area covered includes Camden, Laclede, Miller, and Morgan counties. Activities include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,
>&bull Technical assistance and/or planning for land utilization in high hazard areas
>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

>&bull Assessment of sheltering availability and planning for shelteri

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

105

ng options.

Cumulative Actual Total / Expected

Total
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Activity funds eligible for DREF (lke

Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/109330

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
28168 28295 146698 38.49
County State Zip Status / Accept
Missouri - Not Validated / N
Amount

106
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

2008-DI-71

Projected Start Date:

03/14/2011

Benefit Type:

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of LaGrange
Match Contributed

Activity Description:

Acquisition of 12 flood affected properties.

Location Description:

Activity Progress Narrative:

DREF-LAGO1
La Grange - DREF ACQ

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
8

8
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Activity Status:

Under Way

Project Title:

La Grange 2008-DI-71

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
City of LaGrange

Apr 1 thru Jun 30, 2012 To Date
N/A $256,058.00
$0.00 $256,058.00
$0.00 $256,058.00
$0.00 $77,110.00
$0.00 $77,110.00
$0.00 $0.00

$0.00 $0.00

$0.00 $78,915.50
$0.00 $78,915.50
$0.00 $0.00

Cumulative Actual Total / Expected
Total
8/12

8/12

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address

210 N.
109 S.
110 N.
100 S.
400 N.
312 N.
111S.
212 N.

Main
Main
Main
Main
Main
Main
Main

Main

City

LaGrange
LaGrange
LaGrange
LaGrange
LaGrange
LaGrange
LaGrange

LaGrange

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri

Zip Status / Accept
63448- Match / N
63448- Match / N
63448- Match /N
63448- Match / N
63448- Match / N
63448- Not Validated / N
63448- Match / N
63448- Match / N
Amount

108
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Grantee Activity Number: DREF-LAG24
Activity Title: LaGrange - DREF DEMO-08DI71

Activitiy Category:
Clearance and Demolition
Project Number:
2008-DI-71

Projected Start Date:
03/14/2011

Benefit Type:

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of LaGrange

Match Contributed

Activity Description:

Demolition of 12 flood affected properties.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 8
# of Singlefamily Units 8
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Activity Status:

Under Way
Project Title:

La Grange 2008-DI-71
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

City of LaGrange

Apr 1 thru Jun 30, 2012 To Date
N/A $31,325.00
$0.00 $31,325.00
$0.00 $31,325.00
$22,390.00 $22,790.00
$22,390.00 $22,790.00
$0.00 $0.00
$0.00 $0.00
$22,390.00 $22,790.00
$22,390.00 $22,790.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
8/12

8/12
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
Address
210 N Main

312 N Main
111 S Main
109 S Main
400 N Main
100 S Main
110 N Main
212 N Main

City

LaGrange
LaGrange
LaGrange
LaGrange
LaGrange
LaGrange
LaGrange

LaGrange

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri

Zip Status / Accept
63448- Match / N
63448- Match / N
63448- Match /N
63448- Match / N
63448- Match / N
63448- Match /N
63448- Match / N
63448- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-71

Projected Start Date:
03/14/2011

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of LaGrange

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DREF-LAG35
DREF-Lagrange- ADM

Activity Status:
Under Way

Project Title:

La Grange 2008-DI-71

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

City of LaGrange

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$4,694.30

$4,694.30
$0.00

$0.00
$6,499.80
$6,499.80

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$7,222.00

$7,222.00

$7,222.00
$6,499.80

$6,499.80
$0.00

$0.00
$6,499.80
$6,499.80

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
2008-DI-70

Projected Start Date:
03/14/2011

Benefit Type:

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Marble Hlll

Match Contributed

Activity Description:

DREF-MAH24
Marble Hill - DREF DEMO-08DI70

Activity Status:

Under Way
Project Title:

Marble Hill 2008-DI-70
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Marble HiIll

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$6,747.00

$6,747.00
$0.00

$0.00
$6,747.00
$6,747.00

$0.00

To Date
$12,188.00
$12,188.00

$12,188.00
$6,747.00

$6,747.00
$0.00

$0.00
$6,747.00
$6,747.00

$0.00

Demolition of five flood affected properties. Project assists with the required 25% match for FEMA funding.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
4

This Report Period
Total
4

4
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Cumulative Actual Total / Expected
Total
4/5

Cumulative Actual Total / Expected
Total
4/5

4/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-70

Projected Start Date:
03/14/2011

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Marble Hlll

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DREF-MAH35
DREF- Marble Hill - ADM

Activity Status:
Under Way

Project Title:

Marble Hill 2008-DI-70

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Marble HiIll

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$3,000.00

$3,000.00
$0.00

$0.00
$3,000.00
$3,000.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

115

To Date
$3,000.00
$3,000.00
$3,000.00
$3,000.00

$3,000.00
$0.00

$0.00
$3,000.00
$3,000.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DREF-PCO01

Activity Title: Perry Co - DREF Planning-08DI164

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

2008-DlI-64 Perry County 2008-DI-64

Projected Start Date: Projected End Date:

03/14/2011 03/14/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

N/A Perry County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $122,720.00

Total Budget $0.00 $122,720.00

Total Obligated $0.00 $122,720.00

Total Funds Drawdown $43,460.08 $65,217.07
Program Funds Drawdown $43,460.08 $65,217.07
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $43,460.08 $65,217.07

Perry County $43,460.08 $65,217.07
Match Contributed $0.00 $0.00

Activity Description:

Area covered includes Bollinger, Cape Girardeau, Iron, Madison, Perry, St. Francois, and Ste. Genevieve counties. Activities
include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

>&bull Review, evaluation and confirmation of revised flood maps to ensure accuracy and reliability

>&bull develop inventory of structures/facilities within identified flood hazard areas

Location Description:

Activity Progress Narrative:
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Accomplishments Performance Measures

This Report Period

Total
Activity funds eligible for DREF (lke 0

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/122720

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
40319 34186 185954 40.07

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-65

Projected Start Date:
03/14/2011

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Phelps County

Match Contributed

Activity Description:

DREF-PHEO1
Phelps Co - DREF Planning-08Di65

Activity Status:

Under Way

Project Title:

Phelps County 2008-DI-65
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

Phelps County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$5,000.00
$5,000.00

$0.00

To Date
$113,760.00
$113,760.00

$113,760.00
$7,539.78

$7,539.78
$0.00

$0.00
$7,539.78
$7,539.78

$5,000.00

Area covered includes Crawford, Dent, Gasconade, Maries, Osage, Phelps, Pulaski and Washington counties. Activities

include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

119

Cumulative Actual Total / Expected

Total

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity funds eligible for DREF (lke

Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/113760

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
31324 25329 133339 42.49
County State Zip Status / Accept
Missouri - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-66

Projected Start Date:
03/14/2011

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Platte County
Match Contributed

Activity Description:

Area covered includes Platte, Cass and Ray counties. Activities incl

DREF-PLAO1
Platte Co - DREF Planning-08DI66

Activity Status:

Under Way

Project Title:

Platte County 2008-DI-66
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

Platte County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$32,762.79

$32,762.79
$0.00

$0.00
$32,762.79
$32,762.79

$0.00

ude:

To Date
$107,840.00
$107,840.00
$107,840.00
$32,762.79

$32,762.79
$0.00

$0.00
$32,762.79
$32,762.79

$0.00

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
0/107840
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 30217 31854 177091 35.05
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of non-residential properties
Project Number:

2008-DI-75

Projected Start Date:

03/14/2011

Benefit Type:

N/A

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Poplar Bluff

Match Contributed

Activity Description:

Acquisition of one flood-prone commercial property.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
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DREF-POPQ09
Poplar Bluff - DREF NR-ACQ-08DI75

Activity Status:
Under Way
Project Title:

Poplar Bluff 2008-DI-75
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Poplar Bluff

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$3,000.00

$3,000.00
$0.00

$0.00
$3,000.00
$3,000.00

$0.00

To Date
$34,670.00
$34,670.00

$34,670.00
$3,000.00

$3,000.00
$0.00

$0.00
$3,000.00
$3,000.00

$0.00

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

2008-DI-75

Projected Start Date:

03/14/2011

Benefit Type:

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Poplar Bluff

Match Contributed

Activity Description:

DREF-POP12

Poplar Bluff

- DREF R-ACQ-08DI75

Activity Status:

Under Way

Project Title:

Poplar Bluff 2008-DI-75

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Poplar Bluff

Apr 1 thru Jun 30, 2012 To Date
N/A $266,608.00
$0.00 $266,608.00
$0.00 $266,608.00
$1,920.50 $3,781.00
$1,920.50 $3,781.00
$0.00 $0.00

$0.00 $0.00
$1,920.50 $3,781.00
$1,920.50 $3,781.00
$0.00 $0.00

Acquisiton of 3 flood-prone residential properties and one commercial property.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/3

Cumulative Actual Total / Expected
Total
0/3

0/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-67

Projected Start Date:
03/14/2011

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Scotland County

Match Contributed

Activity Description:

DREF-SCOTO01

Scotland Co- DREF Planning-08DI67

Activity Status:

Under Way

Project Title:

Scotland County 2008-DI-67
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

Scotland County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$29,254.20

$29,254.20
$0.00

$0.00
$29,254.20
$29,254.20

$0.00

To Date
$97,740.00
$97,740.00

$97,740.00
$29,254.20

$29,254.20
$0.00

$0.00
$29,254.20
$29,254.20

$0.00

Area covered includes counties of Adair, Clark, Knox, Lewis, Schuyler and Scotland. Activities include:
>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/97740
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 12729 9708 52427 42.80
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-68

Projected Start Date:
03/14/2011

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Stoddard County

Match Contributed

Activity Description:

DREF-STODO1
Stoddard Co - DREF Planning-08DI68

Activity Status:

Under Way

Project Title:

Stoddard County 2008-DI-68
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

Stoddard County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$15,823.40

$15,823.40
$0.00

$0.00
$15,823.40
$15,823.40

$0.00

To Date
$110,780.00
$110,780.00

$110,780.00
$53,323.40

$53,323.40
$0.00

$0.00
$53,323.40
$53,323.40

$0.00

Area covered includes counties of Dunklin, Mississippi, New Madrid, Pemiscot, Scott and Stoddard. Activities include:
>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
0/110780
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 44125 27767 153516 46.83
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-69

Projected Start Date:
03/14/2011

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Warren County

Match Contributed

Activity Description:

Activities include:

DREF-WARO1

Warrenton - DREF planning-08DI169

Activity Status:

Under Way

Project Title:

Warren County 2008-DI-69
Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

Warren County

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$26,278.46

$26,278.46
$0.00

$0.00
$26,278.46
$26,278.46

$0.00

To Date

$91,680.00
$91,680.00
$91,680.00
$34,259.08

$34,259.08
$0.00

$0.00
$34,259.08
$34,259.08

$0.00

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

>

Location Description:

Area covered includes counties of Lincoln, Montgomery and Warren.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period
Total
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Cumulative Actual Total / Expected

Total
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Activity funds eligible for DREF (lke

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/91680

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
17260 16206 74429 44.96
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DlI-86

Projected Start Date:
04/30/2012

Benefit Type:

N/A

National Objective:
N/A

Overall

FEC - Admin
FEC - Administration

Activity Status:

Under Way

Project Title:

Full Employment Council 2008-DI-86
Projected End Date:

04/30/2014

Completed Activity Actual End Date:

Responsible Organization:
Full Employment Council

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Full Employment Council

Match Contributed

Apr 1 thru Jun 30, 2012 To Date
N/A $130,000.00
$130,000.00 $130,000.00
$130,000.00 $130,000.00
$33,404.22 $33,404.22
$33,404.22 $33,404.22
$0.00 $0.00

$0.00 $0.00
$33,404.22 $33,404.22
$33,404.22 $33,404.22
$0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 2 76
Monitoring Visits 0 0
Audit Visits 0 0
Technical Assistance Visits 0 0
Monitoring/Technical Assistance Visits 0 0
Report/Letter Issued 2 56
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